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April 25, 2006
Architect Reynaldo Inovero
Chief, Historical Sites

National Historical Institute

T.M. Kalaw, Metro Manila

Re:
Follow-up of letter dated 4/4/2006 about San Andres Church Restoration
                             Dear Arch. Inovero:

                                           Greetings and peace be with you!
This is to follow-up our letter dated 4/4/2006 sent via email. We have requested follow-up on three (3) major items that are obviously hampering progress of our restoration and we need some explanations for our parishioners.

First:

DES was finished in October 2003. Contract for “partial” restoration awarded to Sadsad Corp. Budget from Honorable Senator Aquilino Pimentel and work commenced in October 2004. More than 2 years later, the attachments will show the unfinished work and we are requesting completion. Sadsad Corp. has stopped work sometime March 2006.
Second:    In December 2005, we visited NHI and requested that the foundation work be negotiated with a contractor that fills the bill specified by the DES. We would like to know where we are.

Third:

The pressure applied epoxy grouting has been ready for five (5) weeks now. It was news to us that ALA still has to check and approve the process and/or material. In reading the DES, we think the implementing agency (NHI) has the prerogative and does not have to be re-checked by ALA. If, however, we are wrong, then please let the process go on. We know the “sample test” have been waiting for more than five (5) weeks to be “read”!



We need some answers for our parishioners that have been suffering since 12/12/1999. All Masinloquenos are hoping and praying for a joyous Quadricentenial celebration of our parish on November 30, 2007.
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Virgie M. Santos
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Auditor


Rowena Magat


Bookeeper








Technical Staffs:


Julian Pascual,, Jr.


Pedro Enciso,  Jr.


Ruben Dragon


Sonny Espinosa


Eugene Pascual


Sam Eclarinal


Aris Edano


Advisers:


Most Rev.Florentino G. Lavarias, DD


Bishop of Iba


Fr.Willie Monsalud 


Fr. Arnel Serafica








Fundraising:


Masinloc Association of Ca., Inc.


Masinloc. Association of San Diego  


Masinloc  Association of Long Beach


Jessu & Desiree Edora


Alfonso Fuscio


Natividad Asuncion


Fely Enciso


Hector & Thelma Abueg


Delfin Fadera, Jr.


Pete Dimaculangan


Eliza Deloso


Linda Perez


Henry & Fely  Empeno


Ocen Estella


Legal:


Ed Dante Perez 


Erik Ebarle





Secretariat:


Fr. Ernie Raymundo


Fr. Arnel Serafica


Abe J. Perez


Yayie del Carmen


Reg Maldia
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